COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2011

ESTI MATE SUMVARY 08: 24: 26
CONTI D C17546 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17546- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 344.0 DAYS TIME ALLOW 11/9/2010 FI XED COVPLETI ON DATI
RUNAVAY TRUCK RAMP ADVANCE WAR PERCENT TIME:  165. 38 ORI G TIME ALLOW 9/30/2010 FI XED COMPLETI ON DATI
PRQJECT NO. 00703- 356
RUNAVAY TRUCK RAMP ADVANCE WAR
NAME OF ROAD: 070A
PRQJECT OOUNTI ES: CLEAR CREEK SUMWM T
CONTRACTOR:
MYR GROUP, I NC. dba Sturgeon Electric PAY PERI OD ENDI NG 03/ 25/ 2011 DATE TI ME STARTED 04/ 16/ 2010
12150 E. 112TH AVE. DATE LET 03/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 03/ 24/ 2010 DATE TI ME STOPPED 03/28/2011
DATE CONTRACT EXECUTED 04/ 15/ 2010 DATE ACCEPTED 03/ 28/ 2011
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 04/ 16/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 691, 379. 44 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 577, 954. 00 NON- PARTI CI PATI NG 663, 844. 45 57, 505. 41
PERCENT COVPLETE: 96. 02% TOTAL EARNI NGS 663, 844. 45 57, 505. 41
FUNDS AVAI LABLE: $ 27,534.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 663, 844. 45 57, 505. 41
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8, 669. 31 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 655, 175. 14 57, 505. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 655, 175. 14 57, 505. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57, 505. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17546 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17546- BI D ESTI MATE RUN 05/ 26/ 2011
PRQIECT: 00703- 356 ESTI MATE NO 0007 08: 24: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 *Renoval of G ound Sign 5. 000 5. 000
EACH 0. 000 0.00
295. 00000 5. 000 1, 475. 00
0010 202-00821 *Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
135. 00000 9. 000 1, 215. 00
0015 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
220. 00000 6. 000 1, 320. 00
0020 208-00002 *Erosion Log (12 Inch) 130. 000 130. 000
LF 0. 000 0. 00
4. 75000 130. 000 617. 50
0025 208-00034 *Gravel Bag 125. 000 125. 000
LF 0. 000 0. 00
8. 50000 125. 000 1, 062. 50
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
865. 00000 1. 000 865. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
120. 00000 3. 000 360. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
65. 00000 1. 000 65. 00
0045 212- 00006 *Seeding (Native) 0. 650 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0050 212-00032 *Soi | Condi tioning 0. 650 0. 000
ACRE 0. 000 0. 00
2,770. 00000 0. 000 0. 00
0055 213- 00002 *Mul ching (Weed Free Hay) 0. 650 0. 000
ACRE 0. 000 0. 00

1, 300. 00000 0. 000 0.00



CONTI D C17546 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17546- Bl D ESTI MATE RUN 05/ 26/ 2011
PRQJECT: C0703- 356 ESTI MATE NO 0007 08: 24: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00061 *Mul ch Tackifier 130. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0065 612- 00260 Location Marker (Fiber Optic)(Done) 4.000 4.000
EACH 0. 000 0. 00
110. 00000 4.000 440. 00
0070 613-00200 2 Inch Eectrical Conduit 440. 000 440. 000
LF 0. 000 0. 00
10. 00000 440. 000 4, 400. 00
0075 613- 00206 *2 Inch BElectrical Conduit (Bored) 65. 000 65. 000
LF 0. 000 0. 00
29. 50000 65. 000 1,917. 50
0080 613- 00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
30. 50000 0. 000 0.00
0085 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 3, 100. 000 3, 100. 000
LF 0. 000 0.00
13. 75000 3, 100. 000 42, 625. 00
0090 613-01301 *3 Inch Electrical Conduit (Plastic) (Special) 3, 995. 000 3, 995. 000
LF 0. 000 0. 00
16. 50000 3, 995. 000 65, 917. 50
0095 613-04250 2-1/2 Inch Electrical Conduit (Liquidtight Flexible 122. 000 122. 000
Met al )
LF 0. 000 0. 00
35. 00000 122. 000 4,270.00
0100 613-07034 Pul | Box (24"x36"x18") 16. 000 16. 000
EACH 0. 000 0. 00
1, 765. 00000 16. 000 28, 240. 00
0105 613-10010 Wring (Special) 1. 000 1. 000
LS 0. 000 0.00
16, 500. 00000 1. 000 16, 500. 00
0110 614-00012 *Sign Panel (dass I1) 244.000 84. 000
SF 160. 000 2,880. 00
18. 00000 244.000 4,392. 00



CONTI D C17546 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17546- BI D ESTI MATE RUN 05/ 26/ 2011
PRQIECT: 00703- 356 ESTI MATE NO 0007 08: 24: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00013 *Sign Panel (dass I11) 753. 000 893. 000
SF - 140. 000 -4, 480. 00
32. 00000 753. 000 24,096. 00
0120 614-00818 *Steel Sign Post (W 8x18) 69. 000 56. 000
LF 0. 000 0. 00
70. 00000 56. 000 3, 920. 00
0125 614-00821 *Steel Sign Post (W 8x21) 72.000 60. 000
LF 0. 000 0. 00
75. 00000 60. 000 4, 500. 00
0130 614-01026 *Steel Sign Post (W 10x26) 90. 500 76. 000
LF 0. 000 0. 00
79. 00000 76. 000 6, 004. 00
0135 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 84. 000 72.000
Sl i pbase)
LF 0. 000 0. 00
54. 00000 72.000 3, 888. 00
0140 614-03003 *Concrete Footing (Type 3) 4.000 4.000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00
0145 614-03004 *Concrete Footing (Type 4) 4. 000 4.000
EACH 0. 000 0. 00
1, 295. 00000 4.000 5,180. 00
0150 614- 03006 *Concrete Footing (Type 6) 4.000 4.000
EACH 0. 000 0. 00
1, 610. 00000 4.000 6, 440. 00
0155 614-07105 *Modi fication of Sign Legend 2.000 2.000
EACH 0. 000 0. 00
304. 00000 2. 000 608. 00
0160 614-10146 Vari abl e Message Sign (LED) (G ound Munted) 3. 000 3. 000
EACH 0. 000 0. 00
17, 600. 00000 3. 000 52, 800. 00
0165 614-50010 Downhi || Truck Speed Advisory System 1. 000 0. 750
EACH 0. 250 41, 250. 00

165, 000. 00000 1. 000 165, 000. 00



CONTI D C17546 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17546- Bl D ESTI MATE RUN 05/ 26/ 2011
PRQJECT: C0703- 356 ESTI MATE NO 0007 08: 24: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 614-72830 Conmuni cat i ons Cabi net 4. 000 4.000
EACH 0. 000 0. 00
1, 675. 00000 4. 000 6, 700. 00
0175 614-72887 M crowave Vehicl e Radar Detector 2.000 2.000
EACH 0. 000 0. 00
10, 990. 00000 2.000 21, 980. 00
0180 614-87006 Fi ber Optic Term nation Panel - 6 Fiber 4. 000 4. 000
EACH 0. 000 0. 00
224.00000 4. 000 896. 00
0185 614-87015 Buf fer Tube Fan Qut Kit 4. 000 4.000
EACH 0. 000 0. 00
172. 00000 4. 000 688. 00
0190 614-87020 Optical Transceiver 12. 000 12. 000
EACH 0. 000 0. 00
781. 00000 12. 000 9, 372.00
0195 614-87025 Optical Transceiver Chassis 1. 000 1. 000
EACH 0. 000 0. 00
1, 485. 00000 1. 000 1, 485. 00
0200 614-87028 Vi deo Optical Transceiver 6. 000 6. 000
EACH 0. 000 0. 00
2, 350. 00000 6. 000 14, 100. 00
0205 614-87325 Cosed Grcuit Television Pole 2.000 2.000
EACH 0. 000 0. 00
3, 240. 00000 2.000 6, 480. 00
0210 614-87333 Cosed Grcuit Television Canera (Traffic Surveillance) 3. 000 3. 000
EACH 0. 000 0. 00
2, 875. 00000 3. 000 8, 625. 00
0215 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0220 614-87406 Fi ber Optic Cable (Single Mde) (6 Strands) 5, 862. 000 5, 862. 000
LF 0. 000 0. 00
2.75000 5, 862. 000 16, 120. 50



CONTI D C17546 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17546- Bl D ESTI MATE RUN 05/ 26/ 2011
PRQJECT: C0703- 356 ESTI MATE NO 0007 08: 24: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-87660 Vi deo Decoder 2.000 0. 000
EACH 0. 000 0. 00
9, 950. 00000 0. 000 0. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0235 630- 00000 *Fl aggi ng 137. 500 137. 500
HOUR 0. 000 0. 00
33. 00000 137. 500 4,537. 50
0240 630- 00007 *Traffic Control Inspection 41. 000 41.000
DAY 0. 000 0. 00
420. 00000 41. 000 17, 220. 00
0245 630-00012 *Traffic Control Managenent 64. 000 62. 000
DAY 2.000 1, 090. 00
545. 00000 64. 000 34, 880. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 1. 000 0. 900
EACH 0. 100 1.05
10. 50000 1. 000 10. 50
0255 630-80342 *Construction Traffic Sign (Panel Size B) 17. 000 15. 300
EACH 1.700 17.85
10. 50000 17. 000 178. 50
0260 630-80343 *Construction Traffic Sign (Panel Size C 4.000 1.800
EACH 0. 200 2.10
10. 50000 2.000 21.00
0265 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 10. 50
105. 00000 1. 000 105. 00
0270 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 2.10
10. 50000 2.000 21.00
0275 630- 80360 *Drum Channel i zi ng Devi ce 135. 000 121. 500
EACH 13.500 141. 75
10. 50000 135. 000 1, 417.50



CONTI D: C17546 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17546- Bl D ESTI MATE RUN 05/ 26/ 2011
PRQJECT: Q0703- 356 ESTI MATE NO. 0007 08: 24: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 10. 50
1. 05000 100. 000 105. 00
0285 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0.100 525. 00
5, 250. 00000 1. 000 5, 250. 00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70072 F/ A Qotai n Power from Xcel Energy 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70589 F/ A Environmental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 630-80335 Barricade (Type 3 MA) (Tenporary) Added Item 4.000 3. 600
EACH 0. 400 54. 56
136. 41000 4. 000 545. 64



CONTI D: C17546 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17546- Bl D ESTI MATE RUN 05/ 26/ 2011
PRQJECT: Q0703- 356 ESTI MATE NO 0007 08: 24: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 403-00720 Hot M x Asphalt (Patching) (Asphalt) Added Wrk 100. 840 100. 840
TON 0. 000 0. 00
309. 88000 100. 840 31, 248. 30
0340 613-10010 Wring (Special) Added Wrk 1. 000 0. 000
LS 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
CAT 0200 CURRENT AMI  $ 691,379.44 $ 57,505.41$% 663, 844.44
PRQJIECT TOTAL CURRENT AMI  $ 691,379.44 $ 57,505.41$% 663, 844.44



